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START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 4/30-5/4/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team# Grid # & date % Comp MEC w/description Digs MD lbs lbs Scrap 
soil buckets 

lbs hot rock 

1 C4B on 4/30 Pending 275 1 

K4C on 4/30 Pending 260 65 151 

C4C on 5/01 Pending 279 10 0.25 

K4D on 5/01 Pending 144 15 

2 K4C on 5/01 Pending 213 20 
K4C on 5/02 100% 18 items 523 84 : 25 

K4D on 5/02 Pending 187 15 

C4B on 5/02 Pending 301 0.5 0.75 

C4B on 5/03 100% 21 items 258 0.5 

C4C on 5/03 Pending 65 1.5 1.4 

K4D on 5/03 Pending 216 15 15 

K4D on 5/04 Pending 186 10 37 

1 C4C on 5/04 Pending 306 16 

Totals: 3213 184 126.15 51 173.75 

The Followings Grids have received a Quality Assurance check this week: 

K4C, C4B 

Comments: 
No procedural or safety violations observed. Team 1 grid C4B complete if it passes pending QC, then OA 
inspections. Items from Thursday's meeting: Buckets of soil containing small anomalies will be dumped in an area 
marked with white flags in grid L3A. Hot rocks will be dumped in an area behind the Type 2 storage magazines. 
There were.no health and safety issues. All MEC items will be reported to the EPA OSC when the grid from which 
they were removed has passed OA inspection and EPA concurs that the grid is complete. See USAE weekly report 
for data on work performed the 26th & 27th of April. 



WEEKLY OPERATIONS SUMMARY 

DATE: 04/27/07 _3_ PAGES 

SITE / LOCATION: Elkton Maryland Fire Pit 

1. WORK SUMMARY 

a. Work Accomplished: Number Completed Total 

Preparation 145 C-n'Jls 

Mag &<E4ag-bT^ 2 

Intrusive 

Quality Control 

Quality Assurance 

b. Discrepancies: Site was not laid out by a surveyor and no reference point was 
designated. Team laid out 100X100 ft. grids after designating a reference point. All grids 
along grids completed by previous contractor were overlapped by ten feet to ensure full 
coverage of designated site area. A performance mark for pass fail was not specified in the 
work plan or statement of work. The performance mark was covered in the kick off 
meeting and is subject to change as the project progresses. The current performance mark 
is the removal of all material within a grid. 

c. Inspection Results: Pass Fail 

(1) Quality Control 

(2) Quality Assurance 

(3) Safety 3 

2. INSTRUCTIONS RECEIVED FROM CUSTOMER REPRESENTATIVE: Clear all 
sub-grids of all material including hot rocks. If an area is hot and nothing can be found, 
leave the hole open and the QA will make a determination. This is not criteria for failing a 
grid. 

3. UXO SUMMARY 



V-a. UXO Located: 

Type: 
Non Electric Cap's 

Quantity: Total: Remarks: 
Found in C4B 

Tracer Elements Found in K4C 

b. Demolition Supplies Expended: 

Type: Quantity: Total: Remarks: 

c. Scrap Generation / Deposition: 

Type: Weight: Total: 
MD 60 lbs. 60 lbs. 

4. Utilization 

a. Weekly Man-hours: 

Labor 
Category: 

Task: M/HUsed 
This Week: 

M/H Total 
Used: 

Site Manager 2025-302 40 40 
SUXOS 2025-302 51 51 
UXO Technician III 2025-302 84 84 
UXO Technician II 2025-302 366 366 



V ' ^ 7 ^ 7  

b. Weekly Equipment: 

Description: Hours 
Used: 

Total Hours 
Used: 

Schonstedt 
White 22 
Truck (4X4 Dr) 120 
Radio, Handheld 
GPS 
Truck (Cab) 

350 

44 

5. Remarks: Monday of this week was a travel (MOB) day Tuesday was a training 
and briefing day. Wed. started assembling gear, area tour, equipment issue and 
work area assignments. Started work with teaml in grid C4B, team 2 in K4C. 
Thur. teams 1 & 2 continued in same assigned grids. Fri. day called due to weather. 

6. Signature 

Don Garcia Date: 04 / 27 / 07 
Project Manager 




